

Lab 2: Agile Backlog Creation & Sprint Simulation in Jira

Problem Statement: Automated Rubric Assignment Evaluator


Name: Nagalapuram Sai Mukesh Reddy

SRN: PES1UG24AM170

Section: 5C


1)

Jira Backlog with Prioritized User Stories and Story Point Estimates



2)

Sprint 2 Execution Board Showing User Story Progress




3)

Sprint 2 Execution Board with Completed User Stories

Work	Pri...	As...	Status
 SCRUM-12 Configure Peer Review Round	^ H.	 U	Done ▾
 SCRUM-13 Automatically Allocate Peer Reviewers	^ H.	 U	Done ▾
 SCRUM-14 Submit Peer Review	^ H.	 U	Done ▾
 SCRUM-15 Aggregate Scores and Detect Outliers	= M	 U	Done ▾
 SCRUM-16 Moderate Reviews and Track Reviewer Reliability	= M	 U	Done ▾

4)

Sprint 2 Burndown Showing Story Point Completion



5) Reflection

1. Were the story-point estimates accurate compared to the actual effort?

Yes. The estimates were reasonable for the sprint and helped decide how much work could be included.

2. How did backlog prioritization affect sprint planning?

High-priority stories were taken first. The remaining stories were planned based on priority and sprint capacity.

3. Did the sprint work align with the sprint goal?

Yes. All five stories were related to the peer-review system and were completed through the To Do, In Progress and Done stages.

4. What did the Burndown Chart indicate about progress and capacity?

The chart showed the remaining work decreasing as stories were completed. All 29 planned story points were completed by the end of the sprint.

Conclusion: The Jira sprint simulation helped me understand backlog prioritization, story-point estimation, sprint planning, and tracking progress using the Burndown Chart.