

Lab 2: Agile Backlog Creation & Sprint Simulation in Jira

Problem Statement:

Automated Rubric Assignment Evaluator


Name: Marreddy Rushieswar Reddy

SRN: PES1UG24AM158

Section: 5C


1)

Jira Backlog with Prioritized User Stories and Story Point Estimates



2)

Sprint 2 Execution Board Showing User Story Progress



3)

Sprint 2 Execution Board with Completed User Stories


Child work items

100% Done

Work	Pri...	As...	Status
RUS-2 Submit and Validate Project Archive	= M.	UI	Done ▾
RUS-3 Queue and Dispatch Evaluation	= M.	UI	Done ▾
RUS-5 Generate Rubric Score Breakdown	= M.	UI	Done ▾
RUS-4 Execute Automated Tests	= M.	UI	Done ▾
RUS-6 Track Submission Status and Resubmit	= M.	UI	Done ▾

4)

Sprint 2 Burndown Showing Story Point Completion



Reflection

1. Were the story-point estimates accurate compared to the actual effort?

The story-point estimates were reasonable for the sprint. The simpler submission story was given 3 points, while the evaluation and testing stories were given 5 points because they involved more work.

2. How did backlog prioritization affect sprint planning?

The high-priority stories were selected first for Sprint 1. The remaining stories were planned for Sprint 2. This helped organize the work based on importance and sprint capacity.

3. Did the sprint work align with the sprint goal?

Yes. The selected stories were related to the automated submission and evaluation process. The work was moved from To Do to In Progress and finally to Done during the sprint.

4. What did the Burndown Chart indicate about progress and capacity?

The Burndown Chart showed how the remaining story points decreased as the stories were completed. It helped show the team's progress and whether the planned workload could be completed within the sprint.

Conclusion

The Jira sprint simulation helped me understand backlog prioritization, story-point estimation, sprint planning, and tracking work using the Burndown Chart.