

Lab 2: Agile Backlog Creation & Sprint Simulation in Jira

Project: Evaluator-Integrity (PES1UG24AM165), Jira key EE | Scenario: Problem Statement #02, Test Case 4: Academic Integrity, Regrade Appeals & Cohort Analytics | Student: MOHAMMED SINAN M T

1. Epics

Key	Epic	Requirements covered	Stories	Points
EE-1	Epic 1: Similarity Detection	FR-001, NFR-002	EE-5, EE-6, EE-7	13
EE-2	Epic 2: Integrity Case Management	FR-002	EE-8, EE-9, EE-10	13
EE-3	Epic 3: Regrade Appeals & Score Revision	FR-003, FR-004	EE-11, EE-12, EE-13	13
EE-4	Epic 4: Analytics, Export & Privacy	FR-005, NFR-001, NFR-002	EE-14, EE-15, EE-16	13

2. User stories, priority, story points and sprint

Key	Story	Epic	Priority	Points	Sprint
EE-5	Story 1.1: Structural Similarity Scan	EE-1	Highest	5	Sprint 1
EE-6	Story 1.2: Matched-Fragment Report	EE-1	High	3	Sprint 1
EE-7	Story 1.3: Background Scan Job	EE-1	Medium	5	Sprint 2
EE-8	Story 2.1: Open Case with Evidence Pack	EE-2	Highest	5	Sprint 1
EE-9	Story 2.2: Student Response Window	EE-2	High	3	Sprint 1
EE-10	Story 2.3: Record Decision with Justification	EE-2	High	5	Sprint 2
EE-11	Story 3.1: Submit Regrade Request	EE-3	Highest	3	Sprint 1
EE-12	Story 3.2: Review Appeal Queue	EE-3	High	5	Sprint 1
EE-13	Story 3.3: Revise Score with History	EE-3	Medium	5	Sprint 2
EE-14	Story 4.1: Cohort Analytics Dashboard	EE-4	Medium	5	Sprint 2
EE-15	Story 4.2: CSV Export	EE-4	Medium	3	Sprint 2
EE-16	Story 4.3: Role-Based Privacy	EE-4	Highest	5	Sprint 1
	Total: Sprint 1 = 29 points, Sprint 2 = 23 points			52	

3. Backlog with Epics and User Stories (List view)

Spaces / Evaluator-Integrity(PESIUG24AM16S)

EE board

Summary Timeline Active sprints Backlog Calendar List Forms Development Docs Reports +

Ask AI Search work Filter Group

Work	Assignee	Reporter	Priority	Status	Resolution	Created	Updated	Due date
▼ Epic 1: Similarity Detection	Unassigned	MOHAMMED SI...	Medium	To Do	Unresolved	Oct 04, 2026, 9:56 PM	Oct 04, 2026, 9:56 PM	None
EE-5 Story 1.1: Structural Similarity Scan	Unassigned	MOHAMMED SI...	Highest	Done	Unresolved	Oct 04, 2026, 9:56 PM	Oct 04, 2026, 10:05 PM	None
EE-6 Story 1.2: Matched-Fragment Report	Unassigned	MOHAMMED SI...	High	Done	Unresolved	Oct 04, 2026, 9:56 PM	Oct 04, 2026, 10:07 PM	None
EE-7 Story 1.3: Background Scan Job	Unassigned	MOHAMMED SI...	Medium	Done	Unresolved	Oct 04, 2026, 9:56 PM	Oct 04, 2026, 10:23 PM	None
▼ Epic 2: Integrity Case Management	Unassigned	MOHAMMED SI...	Medium	To Do	Unresolved	Oct 04, 2026, 9:56 PM	Oct 04, 2026, 9:56 PM	None
EE-8 Story 2.1: Open Case with Evidence Pack	Unassigned	MOHAMMED SI...	Highest	Done	Unresolved	Oct 04, 2026, 9:56 PM	Oct 04, 2026, 10:12 PM	None
EE-9 Story 2.2: Student Response Window	Unassigned	MOHAMMED SI...	High	Done	Unresolved	Oct 04, 2026, 9:57 PM	Oct 04, 2026, 10:14 PM	None
EE-10 Story 2.3: Record Decision with Justification	Unassigned	MOHAMMED SI...	High	Done	Unresolved	Oct 04, 2026, 9:57 PM	Oct 04, 2026, 10:24 PM	None
▼ Epic 3: Regrade Appeals & Score Revision	Unassigned	MOHAMMED SI...	Medium	To Do	Unresolved	Oct 04, 2026, 9:56 PM	Oct 04, 2026, 9:56 PM	None
EE-11 Story 3.1: Submit Regrade Request	Unassigned	MOHAMMED SI...	Highest	Done	Unresolved	Oct 04, 2026, 9:57 PM	Oct 04, 2026, 10:18 PM	None
EE-12 Story 3.2: Review Appeal Queue	Unassigned	MOHAMMED SI...	High	Done	Unresolved	Oct 04, 2026, 9:57 PM	Oct 04, 2026, 10:17 PM	None
EE-13 Story 3.3: Revise Score with History	Unassigned	MOHAMMED SI...	Medium	Done	Unresolved	Oct 04, 2026, 9:57 PM	Oct 04, 2026, 10:26 PM	None
▼ Epic 4: Analytics, Export & Privacy	Unassigned	MOHAMMED SI...	Medium	To Do	Unresolved	Oct 04, 2026, 9:56 PM	Oct 04, 2026, 9:56 PM	None
EE-16 Story 4.3: Role-Based Privacy	Unassigned	MOHAMMED SI...	Highest	Done	Unresolved	Oct 04, 2026, 9:57 PM	Oct 04, 2026, 10:18 PM	None
EE-14 Story 4.1: Cohort Analytics Dashboard	Unassigned	MOHAMMED SI...	Medium	Done	Unresolved	Oct 04, 2026, 9:57 PM	Oct 04, 2026, 10:27 PM	None
EE-15 Story 4.2: CSV Export	Unassigned	MOHAMMED SI...	Medium	Done	Unresolved	Oct 04, 2026, 9:57 PM	Oct 04, 2026, 10:28 PM	None

+ Create 4 of 4

4. Story point assignments: Epic panel (Backlog tab)

▼ Epic 1: Similarity Detection ...

Key EE-1

Work Items 3

Completed 3

Estimate 13 points

100% of estimated work complete

0 work items unestimated

View details

Create work item

▼ Epic 2: Integrity Case Management ...

Key EE-2

Work Items 3

Completed 3

Estimate 13 points

100% of estimated work complete

0 work items unestimated

View details

Create work item

▼ Epic 3: Regrade Appeals & Score Revision ...

Key EE-3

Work Items 3

Completed 3

Estimate 13 points

100% of estimated work complete

0 work items unestimated

View details

Create work item

▼ Epic 4: Analytics, Export & Privacy ...

Key EE-4

Work Items 3

Completed 3

Estimate 13 points

100% of estimated work complete

0 work items unestimated


View details

Create work item

Each Epic holds 3 stories and 13 story points, 100% complete, with 0 unestimated work items.

5. Sprint 1 (EE Sprint 1, 29 story points, 7 stories)

Active sprint board during the sprint




Burndown chart (statistic: Story Points)




6. Sprint 2 (EE Sprint 2, 23 story points, 5 stories)

Active sprint board during the sprint



Burndown chart (statistic: Story Points)



7. Burndown event tables

Sprint 1: starts at 29 points and reaches 0 (04 Oct 2026, 10:03 PM to 10:18 PM)

Date	Issue	Event Type	Event Detail	Story Points		
				Inc.	Dec.	Remaining
04/Oct/26 10:03 PM	EE-11	Sprint start		3		
	EE-12			5		
	EE-16			5		
	EE-5			5		
	EE-6			3		
	EE-8			5		
	EE-9			3		
	Total					29
04/Oct/26 10:05 PM	EE-5	Burndown	Issue completed	5		24
04/Oct/26 10:07 PM	EE-6	Burndown	Issue completed	3		21
04/Oct/26 10:12 PM	EE-8	Burndown	Issue completed	5		16
04/Oct/26 10:14 PM	EE-9	Burndown	Issue completed	3		13
04/Oct/26 10:16 PM	EE-11	Burndown	Issue completed	3		10
04/Oct/26 10:17 PM	EE-12	Burndown	Issue completed	5		5
04/Oct/26 10:18 PM	EE-16	Burndown	Issue completed	5		0
	EE-11	Sprint ended by MOHAMMED SINAN M T				0
	EE-12					0
	EE-16					0
	EE-5					0
	EE-6					0
	EE-8					0
	EE-9					0
	Total					0

Sprint 2: starts at 23 points and reaches 0 (04 Oct 2026, 10:21 PM to 10:28 PM)

Date	Issue	Event Type	Event Detail	Story Points		
				Inc.	Dec.	Remaining
04/Oct/26 10:21 PM	EE-10	Sprint start		5		
	EE-13			5		
	EE-14			5		
	EE-15			3		
	EE-7			5		
	Total					23
04/Oct/26 10:23 PM	EE-7	Burndown	Issue completed	5		18
04/Oct/26 10:24 PM	EE-10	Burndown	Issue completed	5		13
04/Oct/26 10:26 PM	EE-13	Burndown	Issue completed	5		8
04/Oct/26 10:27 PM	EE-14	Burndown	Issue completed	5		3
04/Oct/26 10:28 PM	EE-15	Burndown	Issue completed	3		0
04/Oct/26 10:29 PM	EE-10	Sprint ended by MOHAMMED SINAN M T				0
	EE-13					0
	EE-14					0
	EE-15					0
	EE-7					0
	Total					0

8. Reflection

1. Did your estimations reflect the actual effort?

Only partly, and the simulation cannot fully test this. I sized each story with Fibonacci points from its relative complexity, using 5 for stories with several rules and states to enforce (structural scan, evidence pack, role-based privacy, appeal queue) and 3 for narrower ones (matched-fragment report, student response window, regrade request, CSV export). In the simulation each card took only a minute or two to move to Done whatever its size, so the board does not show real effort. Looking back, my estimates only used 3 and 5. The background scan job (EE-7), with its 500-submission, 15-minute requirement, and the analytics dashboard (EE-14) carry more uncertainty, and in a real project I would estimate them at 8 or split them.

2. Was your backlog well-prioritized?

Mostly yes. Priorities follow the requirements table: High requirements (FR-001, FR-002, FR-003, NFR-001) became Highest or High stories, and Medium requirements (FR-004, FR-005, NFR-002) became Medium stories. Sprint 1 took every Highest and High story except EE-10, which depends on the case being opened and answered first (EE-8, EE-9), so it went in Sprint 2. Sprint 2 held the Medium stories that build on Sprint 1: the background job, score revision after appeals, analytics and export. One weakness is that all four Epics kept the default Medium priority, so the priority only shows at story level.

3. How did your simulated sprint align with your plan?

Both sprints matched the plan exactly. Sprint 1 committed 29 points and completed 29, and Sprint 2 committed 23 and completed 23. No story was added or removed after a sprint started and nothing carried over. All story points were entered before each sprint was started, which is why the burndown has a correct starting value. The sprints were set to 1 week, but I simulated them in minutes: Sprint 1 ran from 10:03 PM to 10:18 PM and Sprint 2 from 10:21 PM to 10:28 PM.

4. What insights did the burndown chart give about your team's capacity?

Each drop in the red line equals the points of one finished story (for Sprint 1: 29, 24, 21, 16, 13, 10, 5, 0; for Sprint 2: 23, 18, 13, 8, 3, 0). The line sits far below the grey guideline almost from the start. The handout notes that finishing early can mean a team is not committing enough, and that a sharp drop can mean poor estimates. Here it only reflects the compressed simulation, so it does not show real capacity. What it does show is a planned velocity of 29 and 23 points per 1-week sprint, an average of 26, which would be a starting baseline for a real team to check against actual delivery. It also showed that estimates must be in place before a sprint starts: the chart can only burn down from the points it recorded at the start.